




























Jj Pullman Torkelson Co. 
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IV. CONSTRUCTION STATUS 

A. PTC agrees with the .~ctua1 percentage complete as shown on the 
~~:"'::,: -~,.- . _, ~. -~--

Milepost 7 Project sheet and with the percent complete shown for 

the individual areas on the other pages of the report. However, 

PTC does not agree with the concept of comparing the progress to 

the original envelope (early - late start graph) shown on the bar 

charts. The original envelope was plotted based on the weight 

factors at that time. These weight factors have changed as the 

scope of work has changed. As these weight factors change a new 

envelope must be plotted and the progress compared to this new 

envelope. 

In plotting a new envelope with the new percent weight figures 

provided on the April 22, 19 78 report the following comments are 

made. 

1. 

2. 

Pelletizer Air Quality 

In plotting a new envelope for this area the envelope changes 

very little. However, this area is 13 . 9% behind the original 

late start date which is also the same if the newly plotted 

envelope is used. The March 25, 1978 report showed this 

area to be only . 2% behind schedule. Action should be 

ta ken to get this area back on the construction schedule. 

Dry Cobbing 

This area shows the need to compare the actual percent 

complete with the new envelope being plotted using the 
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new percent weight figures . Using the original envelope 

this area is only . 2% behind the early start date. However, 

after plotting a new envelope using the new weight figures 

this area becomes 18% behind the late start schedule. 

Action is therefore required to get this area on construction 

schedule . 
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i'' Pullman Torkelson Co. 

V. SARGENT & LUNDY REPORT NO. 9 

Mechanical Progress Report 

Although bids for the bag house, vertical service water pump, misc. 

cooling water pumps and the traveling screens were received last month, 

"Purchase Recommended" and "Contract Awarded" dates have still n6t 

been made. It is understood, however, "letters of recommendation" will 

be made during the "next period". This action should be monitored to 

ensure the necessary work is accomplished, without futher delays. It 

should be noted that the mechanical dust collection layout drawings have 

not been started, because vendor baghouse drawings are not available. 

Electrical Progress Report 

It was noted that the misc. power and control cable and misc. materials 

were removed from the report. The following equipment still requires 

"spec released for bid" scheduled dates; 115 KV bus capacitor banks 

addition, units 1 and 2 demand control system and bulk power check 

metering system. 

Proposals for the MPC transformer #2 and the 14 . 4 KV outdoor oil circuit 

breaker were received last month, but no purchase recommendations were 

made, therefore this action should be taken this month to avoid any 

possible delivery delays. 

The proposal covering the 14. + KV switchgear modifications requires 

continual monitoring until the contract award has been made. 
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Pullman Torkelson Co. 

Electrical Drawing Release Schedule 

PTC cannot · evaluate the percentage complete since the number of drawings 

for each activity is not given, hence we can only accept the report as 

stated. It would appear, however, the physical and wiring drawings are 

on schedule, with the exception of the relaying the wiring drawing which 

is only 40% complete and should have been completed 3-1-78. 

Mechanical Drawing Release Schedule 

With the exception of the baghouse and associated work, all other activities 

appear to be proceeding well. However, as previously noted there are no 

schedule completion dates given to make comparisons against. 
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us EXHIBIT A : 4/28/78 

TOTAL OWGS CURRENT ff owes NOT OWGS IN DWS DWGS EQV OWGS EQV '.t 
AS OF OF DWGS STARTED PROGESS ISSUED FOR APPROVED COHP COHP 
7/1/77 APPROVAL FOR 

DISCIPLINE CONSTHT II 'I i I 11\t 

STRUCTURAL 
361 347 95 59 0 191 21G.QO 61.4 

ARCHITECTURAL 44 56 11 10 2 33 43.40 77. 5 

MECHANICAL 
142 139 1 41 4 Ql 1~(L10 Q~ fi 

CIVIL 49 48 8 6 2 32 ~fi_nn 7c; n 

PIPING 216 261 75 90 4 92 129.30 49.s 

HEATING & VENTILATION 50 57 23 11 0 23 27.30 47.9 

ELECTRICAL 
575 796 514 74 63 145 248.20 1] - ? 

INSTRUMENTATION 73 87 57 1 5 18 24.oo 27.6 

TOTAL 1,510 1,791 784 300 80 627 858.2 47.9 
PREVIOUS REPORT 
TOTALS 1,760 811 353 117 479 773.4 43. Q 
NET CHANGE 
FROH PRIOR REPORT 31 (27) (53) (37) 148 84.8 4.o 

: Of the 31 drawings added this month, were instrumentation. 
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.. l . .J ,;~ot ,:~~t 1~~t ~~t :1.~f ,:~1t;:J~~ :~.1 ;7~6741.~•f~Jff'll~ ~~i•oo 

PERCENT 
COMPLETE 

-001 

JNSTRUMENTATION
1 I ~~+-;.;:+9~&+-,....:-r,..A.oUf-Aiu~~,l;lij.=:..1.4,;J SOI 

SPEC IF I CAT IONS J 

MI SC. SUPPORT J 
I-------- -------------~--+--:::-~~~~"h~~~~~~,J,..!.!.:!1.~l:...~ 

SUPERVISION J 

- 4 I j-:"1 I ~~I ~z,1 p,:-L71--l~ ~5+.iu .. --1 ·-zrn ·=-1-az- c:rr-- - .-h-:::-:d -0 
TOTAL OES I GN •···••h•,····· ··· ··· ·"t··· • ... 1". •····· •···· •••••• ,v.:1. -~Z .,.-:: . . 7.,.,., ..... . <-n. -~ •• .'-z.UR!?, 

"¥J. 1/l,.O 50-' 
LEGEND: 1 1 z J 4 s SCHEOULEO ••••••••••••• 6 7 B 9 IO 11 12 tJ 14 is 16 17 te t9 20 21 22 23 24 2s 26 27 20 

ACTUAL --- i 977 - - 1978 1979 

I. :SCHl!.OIJU!. t,AS~D ON l!6TIMATEO MI\NMONrH EXFENDITURE ,S_ 

Ntlr"ll.,,-2. ~RCG'Nr COMPLIITI! IS CAlCULATF-b rw I\N EQUIVA.L£NT DRAWING 8ASIS, 

tvOr!E .t· P•«IINT COHl'IILIITI/I. IS t:ALC.ULATIUJ ON I\N HANHOVRS £XPl!.NDGO VERSUS TO'rA.L. Ar COMPl~TION. 

NOTE: +·PSR.Cl!INT COMPL~T~ f:OR. TOT/1\L DESIGN IS CAL C ULA.Tl!. t, ON A WE.IG,HTIIO M"'-NHOVR BA~t5 
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AR[A 
NO 

15 

22 

240 

161 

110 

111 

290 
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Z9Z 

293 

STRUCTURAL 
TOll 1550 
O\IIGS OlldGS 

0 0 

' 9 

6 6 

132 e9 

19 26 

56 55 

44 e 

16 0 

0 0 

5 0 

SUMMARY 

ARCHITECT 
TOTL ISSO 
OWGS OWGS 

0 0 

.J J 

6 6 

19 1J 

6 5 

6 6 

4 2 

6 0 

I 0 

5 0 
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DESIGN t DRAWING REPORT 
JOB TITLE RESERVE MINING PROJECT SILVER BAY MINN 

MECHANICAL 
TOTL ISSO 
OWGS OWGS 

0 0 

0 0 

0 0 

88 51 

J4 21 

n 11 

0 0 

0 0 

0 0 

0 0 

JOR NO.150AJ-00I SUMMARY 

CIVIL 
TOTL I SSO 
OWGS OWGS 

z 

23 20 

0 0 

1 l 

0 0 

l I 

z z 

11 1 

6 0 

2 I 

PIPING 
TOTL ISSO 
OWGS OWGS 

0 0 

24 2 

0 0 

29 9 

146 37 

28 28 

21 9 

lJ l 

0 0 

0 0 

H V 
TOTl ISSO 
OWGS OWGS 

0 0 

5 J 

1 7 

11 6 

5 4 

J J 

5 0 

6 0 

J 0 

12 0 

MAY 1,1971 

EU.:CT~ICAL 
TOTL SSO 
OWGS OWGS 

0 0 

19 u 
u I 

103 J9 

425 19 

19 41 

95 15 

51 10 

2 0 

u 0 

lNSTAUMCNT 
TOTl SSO 
OWGS OWGS 

0 0 

2 

0 0 

15 6 

42 10 

5 2 

13 J 

1 0 

l 0 

0 0 

.. , 

----~~---------~---~------~--~------~----~--------~~----------------------------------------~--------------~~------~---~~-~~----~--~ 
TOULS ]47 193 35 139 95 48 34 261 96 57 23. 796 208 87 23 

----------------------~-~--------------~-----------------------~----------------------------------~--------------~------------------
GRANO TOTALS 

TOTAL ORAW INGS 1791 
TOT Al I ssurn 707 




